



CheckIt

AI-Assisted Employment
Contract Risk Analyzer

PROJECT CHARTER

Empowering People to Understand
Their Employment Contracts



AI-Powered
Analysis



Risk
Detection



Clause
Explanation



Risk Score &
Reports

Course Title:

Entrepreneurship & Project Management

Course Code:

AIML501

Semester:

Summer 2026

Section:

01

SUBMITTED BY



Shairin Akter Hashi



ID: 2026-2-74-022



Date: 30/07/2026

SUBMITTED TO

Khaza Newaz Muhammad, PMP

Adjunct Faculty

Department of Computer Science & Engineering

East West University



CheckIt


AI-Assisted Employment
Contract Risk Analyzer



Smart AI
Analysis



Detects
Risks



Simplifies
Clauses



Scores &
Reports

Project Information

Item	Details
Project Name	CheckIt: AI-Assisted Employment Contract Risk Analyzer
Project Sponsor	Chief Executive Officer (CEO)
Project Manager	Shairin Akter Hashi
Department	Product & Innovation
Organization	CheckIt Technologies Ltd.
Project Duration	4 Months (16 Weeks)
Estimated Budget	BDT 150,000
Project Priority	High
Proposed Approval Date	30 July 2026

Version Control

Version	Date	Author	Approved By
V1.0	20 July 2026	Shairin Akter Hashi	CEO — Pending Approval

Executive Summary

The CheckIt: AI-Assisted Employment Contract Risk Analyzer project aims to improve users' understanding of employment contracts through AI-powered contract analysis while reducing dependence on costly legal consultations and minimizing the risk of signing unfair or legally disadvantageous employment agreements. The project is expected to be completed within four months with an estimated budget of BDT 1.5 lakh.

Business Case with ROI

Current Situation	Future State
Employment contracts are manually reviewed or not reviewed at all	AI-assisted contract analysis available instantly
Users spend significant time understanding legal terms	Simplified clause explanations generated automatically
Legal consultation is expensive and inaccessible for many users	Affordable AI-powered decision-support system
Limited awareness of labour-rights issues	Early identification of risky and unfair contract clauses

Market Analysis

Competitor Overview

Existing Solution	Strengths	Limitations
Traditional Legal Consultation	High accuracy and legal expertise	Expensive, time-consuming, not always accessible
Generic AI Chatbots	Fast and easily accessible	Limited specialization in employment contracts
Enterprise Contract Management Software	Advanced contract analysis capabilities	Expensive and designed primarily for large organizations
Online Legal Information Portals	Provide useful legal resources	Do not offer personalized contract analysis

Competitive Advantage

CheckIt offers:

- Employment contract-focused analysis
- AI-based risk detection
- Simplified clause explanations
- Labour-rights concern identification
- Automated risk scoring and report generation

Market Opportunity

The growing adoption of AI and digital legal services creates a strong opportunity for CheckIt to provide accessible and cost-effective employment contract analysis for a broad range of users.

Business Problem Statement

Job seekers, employees, and freelancers often sign employment agreements without fully understanding complex legal terms and conditions

such as:

- Employment obligations
- Termination clauses
- Confidentiality agreements
- Non-compete clauses
- Salary and benefits conditions
- Employee rights and responsibilities

This results in:

- Uninformed contract signing
- Increased legal and financial risk
- Limited awareness of labour rights
- Dependence on expensive legal consultation
- Reduced confidence in employment decisions

Strategic Alignment

Supports:

- Digital Transformation
- Artificial Intelligence Adoption
- Digital Legal Assistance
- Employee Rights Awareness
- Ethical AI and Responsible Technology
- Accessible Legal Services

Project Objective

Develop a secure AI-powered web application that enables users to upload employment contracts, automatically identify risky clauses, generate simplified explanations, detect potential labour-rights concerns, calculate an overall contract risk score, and produce downloadable analysis reports.

Project Success Criteria

- Achieve at least **85% clause classification accuracy**
- Generate contract analysis reports within **30 seconds**
- Achieve **90% user satisfaction**
- Maintain **99% system availability**
- Reduce manual contract review effort by **60%**
- Successfully deploying the Minimum Viable Product (MVP) within one academic semester

Project Scope


Included

- Web Application
- User Registration
- Secure Login
- Employment Contract Upload (PDF)
- Clause Extraction
- AI-based Risk Classification
- Simplified Clause Explanation
- Labour Rights Detection
- Contract Risk Score Dashboard
- PDF Report Generation
- User Profile
- Analysis History

Excluded

- Legal consultation services
- Mobile Application
- Employment contract drafting
- Real-time lawyer consultation
- Multi-language support (Initial Release)

Scope Diagram



Key Deliverables

Deliverable	Description
Project Charter	Approved Charter
Requirement Specification	BRD & SRS
UI/UX Design	Complete Prototype
Web Application	Functional AI Platform
NLP Model	Clause Classification Model
Backend APIs	REST API
Database	Production Database
AI Risk Engine	Risk Detection & Scoring
Testing Report	Functional & Performance Testing
User Guide	Documentation
Production Release	Live System

Stakeholders

Stakeholder	Role & Responsibility
Chief Executive Officer (CEO)	Provides sponsorship, approval, and strategic direction.
Project Manager - Shairin Akter Hashi	Plans, coordinates, and manages project execution.
Product Owner	Defines product goals and prioritizes features.
Business Analyst	Collects requirements and analyses business needs.
AI/ML & NLP Team	Develops AI models for contract analysis and risk detection.
Software Development Team	Builds frontend, backend, APIs, and system features.
Data Engineer	Manages data collection, processing, and pipelines.
UI/UX Designer	Designs user interface and user experience.
QA Team	Tests system quality, performance, and usability.
Cloud Engineer	Manages deployment, cloud services, and monitoring.
Cybersecurity Team	Ensures data protection and system security.
Legal & Employment Law Consultant	Reviews legal accuracy and contract risks.
Labour Rights Experts	Identify unfair employment clauses and rights issues.
HR Professionals	Provide HR insights and contract feedback.
Job Seekers & Employees	Analyze contracts and understand risks.
Freelancers & Fresh Graduates	Review contractual obligations and risks.
Recruitment Agencies & SMEs	Use the platform for hiring and onboarding.
Legal Professionals & Consultants	Provide legal feedback and analysis support.

External Regulatory and Industry Context

External Entity	Relevance
Ministry of Labour and Employment	Labour laws and employment regulations
DIFE	Labour standards and workplace compliance
Data Protection Authorities	Data privacy and protection requirements
Bangladesh Computer Council (BCC)	ICT and cybersecurity guidance
Legal Professionals	Legal validation and contract interpretation
HR Professionals	Employment practices and industry requirements

Success Criteria

- Delivered within Budget
- Delivered within Four Months
- AI Classification Accuracy $\geq 85\%$
- Zero Critical Security Vulnerabilities
- 99% System Availability
- User Satisfaction $>90\%$
- Successful Deployment of MVP

Success Metrics

KPI	BASELINE	TARGET
Contract Analysis Accuracy	N/A	$\geq 85\%$
Average Processing Time	Manual Review	< 30 seconds
User Satisfaction	N/A	$\geq 90\%$
System Availability	N/A	$\geq 99\%$
Successful Report Generation	N/A	100%

Project Planning Overview

Project Assumptions

- Budget is approved
- Development resources are available
- Cloud infrastructure is ready
- Pre-trained NLP models are available
- Employment contract datasets are accessible


Project Dependencies

- Hugging Face Transformers
- OCR Library (for scanned documents)
- Cloud Hosting Platform
- Authentication Service
- PDF Processing Library
- Database Management System

Project Constraints

- Fixed Budget
- Four-month development schedule
- Limited labelled legal datasets
- Compliance with data privacy regulations
- AI model accuracy limitations

Gantt chart



Add Task

Project Milestones

Milestone	Week
Project Charter Approved	Week 1
Requirements Completed	Week 2
UI Design Approved	Week 4
NLP Model Development Completed	Week 6
Frontend Development Completed	Week 10
Backend Development Completed	Week 11
Functional Testing Completed	Week 14
User Acceptance Testing Completed	Week 15
Production Deployment	Week 16

Resource Allocation

Team	Responsibility
Business Analyst	Requirements
UI/UX Designer	Design
Frontend Developer	Web Interface
Backend Developer	APIs
AI Engineer	NLP Model Development
Database Engineer	Database
Cybersecurity Engineer	Security Testing
QA Engineer	Functional Testing
DevOps Engineer	Deployment

Change Control

Any change affecting project scope, budget, schedule, AI model functionality, or system requirements must be reviewed by the **Change Control Board (CCB)** and approved by the **Project Sponsor** before implementation.

Communication Plan

Audience	Frequency
Project Sponsor (CEO)	Monthly
Academic Supervisor	Bi-weekly
Project Team	Weekly
QA Team	Weekly
User Representatives	Monthly
Legal & Employment Law Consultant	Bi-weekly
Cybersecurity Team	Monthly

Top Project Risks

- AI model accuracy issues
- Insufficient training data
- Delays in system integration
- Data privacy and security vulnerabilities
- Scope changes during development

Risk Register

Risk	Probability	Impact	Mitigation
Requirement Changes	Medium	High	Clear scope definition and change control
AI Model Misclassification	Medium	High	Model fine-tuning, testing, and validation
Data Privacy Breach	Low	High	Encryption, access control, and secure data handling
Development Delay	Medium	Medium	Regular progress monitoring and schedule tracking
Cloud Service Downtime	Low	Medium	Backup, redundancy, and recovery plan
Limited Legal Training Data	Medium	High	Data augmentation and expert-validated datasets
Incorrect Legal Interpretation	Low	High	Review by legal and employment law experts
Cybersecurity Attack	Low	High	Security testing, monitoring, and incident response
Poor User Adoption	Medium	Medium	User testing, feedback, and UI/UX improvements

Approval

Role	Name / Designation	Signature	Date
Project Sponsor	Chief Executive Officer (CEO)		
Project Manager	Shairin Akter Hashi		
Business Owner	Product Owner - CheckIt		
Academic Approver	Academic Supervisor		
Technical Approver	Head of Technical Team		
Legal & Compliance Approver	Legal & Employment Law Consultant		
Security & Privacy Approver	Cybersecurity Representative		